
Riverhead Water District

PWS ID No. NY5103705

Progress, Potential Issues and Water Quality Update

Quarterly Report Date: 7/6/2021 Prepared By: H2M architects+engineers

Milestone Description Date
Completed

(Y/N)

Delayed

(Y/N)

Project No. 1 - Plant No. 5

Pilot Test N

Engineering Report 12/2020 Y Y

Design Complete 6/2021 N Y

Start Construction 10/2021 N N

50% Project Completion 4/2022 N N

Complete Construction 10/2022 N N

Potential Issues/Concerns/Delays Explanation:

Dependent on regulatory review and design completion.

Notes and Comments

Piloting not proposed due to proven validity of GAC for PFA 

removal.

Engineering Report submitted to Suffolk County Dept. of Health 

Services in June of 2021.

Town / District in the process of securing bonding for all aspects of 

the project. 

Completion is dependent on availablity of treatment equipment and 

securing of funding. It is District intent to still meet this completion 



Riverhead Water District

PWS ID No. NY5103705

PFOA and PFOS Water Quality Summary

Status as of:

Prepared By:

Raw Level Treated Level Raw Level Treated Level

Well No. 5-1 3/24/2021 6.2 10.7 N

Well No. 5-2A 3/24/2021 2.9 5.0 N

Well No. 5-1/5-2A 3/24/2021 4.5 7.6 Blended Sample

Well No. 5-1 3/24/2021 6.7 17.5 N

Well No. 5-2A 3/24/2021 2.1 <1.9 N

Well No. 5-1/5-2A 3/24/2021 4.3 9.8 Blended Sample

Notes: Sample results are post treatment levels

PFOA Perfluorooctanoic Acid Bold results exceed MCL

PFOS Perflurooctanesulfonic Acid

ND Non-detect

MCL Maximum Contaminant Level

NS Not Sampled

Water Quality Test Results Attachments to Follow

H2M architects+engineers

January 1, 2021 through June 30, 2021

Location Notes and Comments 

Treatment 

in Place 

(Y/N)

Date 

Sampled

PFOA

(ng/l)

PFOS 

(ng/l)
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