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TOWN OF RIVERHEAD

Resolution § 512

i AUTHORIZING THE SUPERVISOR TO SIGN A STIPULATIION AGREEMENT OF THE

RIVERHEAD SEWER DISTRICT (SPEDES PERMIT)

. COUNCILMAN LULL offered the following resolution,was seconded by COUNCILMAN
PRUSINOWSKI .

WHEREAS, 1in 1992, the Town Board determined to pursue a policy of
4 no-net nigtrogen increase with respect to the Riverhead Sewage
Treatment Plant (RSTP); and

WHEREAS, in accordance with that policy, the Town Board has
previously adopted in principle the plan for the phased upgrading
of the RSTP as developed by its consultants, Malcolm Pirnie; and

WHEREAS, the New York State Department of Environmental
Conservation (the Department) has commenced a formal proceeding to
modify the Town's existing State Pullutant Discharge Elimination
System (SPDES) permit for the RSTP which would impose a permit

9«ff limitation on average effluent total nitrogen loading; and

~ WHEREAS, the Town and the Department have reached agresement on a
modification to the SPDES permit which would add as a special
condtion thereto the Town's plan for phased upgrading of the
plant; and

WHEREAS, this agreement would settle the pending perm;t
modification hearing and result in the Department's withdrawal of

its proceeding;

NOW, BE IT RESOLVED, that the proposed settlement of the pending
permit modification hearing be accepted, ghlch would add to the
existing SPDES permit Special Conditions in the substance annexed

hereto and incorportated herein; and

BE IT FURTHER RESOLVED, that the Supervisor is hereby
authorized to sign any stipulations or related documents necessary

i to effect the settlement of this matter; and

BE IT FURTHER RESOLVED, that the Town Clerk be and is hereby

directed to forward a certified copy of this rasolution to Frank
A. Isler, Esq., Smith, Finkelstein, Lundberg, Isler and Yakaboski,

456 Griffing Avenue, P.0O. Box 389, Riverhead, New York, 11901;
and the Supervisor's Office.
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Conditons: @ ;
or Ten
The Town of Riverhead will immediately commencs design of facility modifications ., A
necessary for the diversion of flow from the sewage treatment plant to the scavenger /- 7"‘{:

waste trearment plant. Construction of the needed modifications will be completed by 7?7

May [, 1997. A minimum of 50,000 gpd (0.05 mgd) %be diverted to the scavenger /SSudncL
treatment plant commencing not later than May 1, 199%EAs the staged upgrade of the 77& mod?
STP occurs as set forth below, the continued diversion may become unneesssary in which = mj
case it would be discontnued. 5 a(é

7 i
Effectve May 1, 1997, the monthly average effluent total nitrogen load for the combined & /at
sewage and scavenger waste plants will not excesd 170 lbs. per day.

The Town of Riverhead will implement staged upgrades of the sewage treatment plant
pursuant to the following schedule, which is based on incremental increases in approved
connéctions to the facility. [ncremental flows are to be calculated based on approved
projects that have applied for permits to constuct subsequent to the passage of Town
Resolution #500 and not on actual connectonof the approved flows.

The approved increase in flow of 0.150 mgd will trigger conswucton of SBR and
EQ tank to treat 0225 mgd. (Se= Special Condition 3 below).

Preparation of the design package for this upgrade will commencs when the
approved incremental increase in flow reaches 0.104 mgd.

The approved increase in flow of an additional 0.130 mgd (total of 0.260)
will trigger constucton of 2 SBRs (EQ tank upgraded to SBR) to trear 0.45 mgd.
(See Special Condinon 5 below).

Preparation of the design package for this upgrade will commencs when the
approved incremental increase in flow reaches an additional 0.104 mgd (total of

0.254 mgd). .

The approved increase in flow of an additional 0.29 mgd (total of 0.55 mgd)
will trigger construction of one new SBR and the conversion of two small SBRs .

into a large SBR to eat 0.95 mgd. (See Special Condition 3 below).



Prepamtiop of the design package for this upgrade will commence when the
approved incremental increase in flow reaches an additional 0.232 mgd
(total of .492 mgd).

When the gallonage level is achieved triggering construction of a staged upgrade, the
town will, within 60 days, go to public bid for the improvement; bidders will be given 60
days to submit the:r bids; the Town will award the contract within 30 days of the
submuittal deadline and will provide that construction shall commence no later than 30
days after the award.

L
»

4, Implementation of any of the 3 staged upgrades can be triggered prior to reaching the
appropriate gallonage increase, in the event that the monthly average effluent total
nitrogen load exceeds 170 [bs. per day in any four (4) months within any six (6) month
period. . | i

Upon completion and operation of each staged upgrade, the r.nonthly' average effluent
total nitrogen load will not exceed 170 lbs. per day.

l'--'i

Nay
Kwasna Nay
Lull Aye) Nay
Prusinowski QIE\ Nay
Stark (Aye) Nay
The Resolution was thereup~n

L3

¢ »r adopted.




Adopted

{ June 24, 1996

TOWN OF RIVERHEAD
Resolution # 513
ACCEPTS LETTER OF RESIGNATION
SUPERVISOR STARK offered the following resolution ,

which was seconded by COUNCILMAN PRUSINOWSKI

| BEIT RESOLVED, effective July 1, 1996, the town Board hereby accepts the letter of
mation filed by Curtis Highsmith, Jr. on June 24, 1996.

| BEIT FURTHER RESOLVED, that the Town Clerk is hereby directed to forward a copy of
Sssolution to Curtis Highsmith, Jr., the Assessors Office and the Office of Accounting.

THE VOTE
Wittmeier Nay
Kwasna Nay
Lut Nay
pRrenB24.doc)ik ;
Prusinow ki Nay
Stark Aye ) Nay

i el :
The Resolution was thereupon

duly adopted.




Councilman Lull offered the resolution, seconded by
‘Councilman Prusinowski.

WHEREAS, 1in 1992, the Town Board determined to pursue a policy of

a no-net nigtrogen increase with respect to the Riverhead Sewage
Treatment Plant (RSTP); and

WHEREAS, 1in accordance with that policy, the Town Board has
previously adopted in principle the plan for the phased upgrading
of the RSTP as developed by its consultants, Malcolm Pirnie; and

WHEREAS, the New York State Department of Environmental
Conservation (the Department) has commenced a formal proceeding to
modify the Town's existing State Pullutant Discharge Elimination
System (SPDES) permit for the RSTP which would impose a permit
limitation on average effluent total nitrogen loading; and

WHEREAS, the Town and the Department have reached agreement on a
modification to the SPDES permit which would add as a special
condtion thereto the Town's plan for phased upgrading of the
plant; and

WHEREAS, this agreement would settle the pending permit
modification hearing and result in the Department's withdrawal of
its proceeding; and

WHEREAS, the Board, at its Special Meeting held on June 24, 1996,
adopted Resolution #512 authorizing the Supervisor sign the
necessary documents to effect this settlement; and

WHEREAS, counsel for the Town and the Department have agreed to a
modification of the approved text of the agreement;

NOW, BE IT RESOLVED, that the proposed settlement, of the
pending permit modification hearing be accepted, which would add
to the existing SPDES permit Special Conditions in the substance
annexed hereto and incorportated herein; and

BE IT FURTHER RESOLVED, that the Supervisor is hereby
‘authorized to sign any stipulations or related documents necessary
to effect the settlement of this matter; and

BE IT FURTHER RESOLVED, that this resolution supercedes the
Board's Resolution # 512, adopted at its June 24, 1996 special
- meeting.
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Special Conditions:;

The Town of Riverhead will immediately commence design of facility modifications necessary for
the diversion of flow from the sewage treatment plant to the scavenger waste treatment plant.
Construction of the needed modifications will be completed by June 1, 1897. A minimum of 50,000
gpd (0.05 mgd) will be diverted to the scavenger treatment plant commencing not later than June
1, 1997or ten months from the date the Department's Region One office receives the letter from
the Administrative Law Judge's office summarizing the settiement transaction and remanding the
permit modification to Department staff for processing, pursuant to the Department’s organization
and Delegation Memorandum 94-13, whichever is later. As the staged upgrade of the STP occurs

as set forth below, the continued diversion may become unnecessary In which case it would be
discontinued.

Effective June 1, 1997, or ten months from the date the Department's Reglon One office receives
the letter from the Administrative Law Judge's office summarizing the settlement transaction and
remanding the permit modification to Department staff for processing, pursuant to the
Department's organization and Delegation Memorandum 94-13, whichever Is later, the monthly
average effluent total nitrogen load for the combined sewage and scavenger waste plants will not
exceed 170 Ibs. per day.

The Town of Riverhead will implement staged upgrades of the sewage treatment plant pursuant to
the following schedule, which Is based on incremental increases in approved connections to the
facility. Incremental flows are to be calculated based on approved projects that have applied for
permits to construct subsequent to the passage of Town Resolution #500 and not on actual
connection of the approved flows.

~ Stage 1: The approved increase in flow of 0.130 mgd will trigger construction of SBR and EQ tank

Stage 2:

. Stage 3:

to treat 0.225 mgd. (See Special Condition 3 below).

Preparation of the design package for this upgrade will commence when the approved
Incremental increase in flow reaches 0.104 mgd.

The approved increase In flow of an additional 0.130 mgd (total of 0.260)
will trigger construction of 2 SBRs (EQ tank upgraded to SBR) to treat 0.45 mgd.
(See Special Condition 3 below).

Preparation of the design package for this upgrade will commence when the approved
incremental increase in flow reaches an additional 0.104 mgd (total of 0.234 mgd). .

The approved increase in flow of an additional 0.29 mgd (total of 0.55 mgd)
will trigger construction of one new SBR and the conversion of two small SBRs
into a large SBR to treat 0.93 mgd. (See Special Condition 3 below).

Preparation of the design package for this upgrade will commence when the approved
incremental increase in flow reaches an additional 0.232 mgd (total of .482 mgd).
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When the gallonage level is achieved triggering construction of a staged upgrads, the town will,
within 60 days, go to public bid for the improvement; bidders will be given 60 days to submit their
bids; the Town will award the contract within 30 days of the submittal deadline and will provide that
construction shall commence no later than 30 days after the award.

Implementation of any of the 3 staged upgrades can be triggered prior to reaching the appropriate
gallonage increase, in the event that the monthly average effluent total nitrogen load exceeds 170
Ibs. per day in any four (4) months within any six (6) month period.

Upon completion and operation of each staged upgrade, the monthly average effluent total
nitrogen load will not exceed 170 Ibs. per day.
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BE IT FURTHER RESOLVED, that the Town Clerk be and is hereby
directed to forward a certified copy of this resolution to Frank
A. Isler, Esg., Smith, Finkelstein, Lundberg, Isler and Yakaboski,
456 Griffing Avenue, P.0O. Box 389, Riverhead, New York, 11901;
and the Supervisor's Office.

Wittmeier Nay
Kwasna Nay
Lull Nay
Prusinowski Nay
Stark Nay
The Resoluiici, \...< i.ereupon

duly adopted.



